VIII: Appendix: DELIVERABLESIN PROGRESS OVER 30 DAYS LATE
asof: 5/1/2002

Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner Current Ownership

SFA Owner: [Johan Bos-Beier

SFA Sponsor: [John Reeves

TO 73-R1 Lender Payment Process Redesign (TO [73.1.2 Lender Payment Process Development Sign-Of 12/21/2001 $528,517.18 |Reggie Ewing Reggie Ewing

73)

TO 73-R1 Lender Payment Process Redesign (TO |73.1.3 Lender Payment Process Testing Acceptance 2/22/2002 $486,630.42 |Reggie Ewing Reggie Ewing

73)

TO 73-R1 Lender Payment Process Redesign (TO [73.1.4 Lender Payment Process Production Readiness 3/11/2002 $371,580.90 |Reggie Ewing Reggie Ewing

73) Review
Total Value:  $1,386,728.50

SFA Owner: |Milton Thomas

SFA Sponsor: |Kay Jacks

TO 70 M1 R2- eCampus- Based Implementation [70.2.4 Developed, Tested & Accepted Solution 3/27/2002 $147,977.22 |Kerry Trahan Mod Partner
Total Value:  $147,977.22

SFA Owner: [Sybil Phillips

SFA Sponsor: [Jennifer Douglas/Kay Jacks

TO 64-SFA Process Review Analysis 64.1.6 Loan Consolidation Assessment 1/24/2002 $43,518.89 |Eric Stackman Mod Partner

TO 64-SFA Process Review Analysis 64.1.5 Loan Servicing Assessment 1/24/2002 $49,361.86 |Eric Stackman Mod Partner

TO 64-SFA Process Review Analysis 64.1.1 Debt Collections Management Assessment 1/24/2002 $49,702.42 |Eric Stackman Mod Partner
Total Value:  $142,583.17

Current Ownership:

SFA-Currently with SFA, Mod Partner-Currently with Mod Partner Team, S/M-Currently with SFA and Mod Partner for discussion
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